
"City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

January 14, 2009 

CERTIFIED MAIL 7007 0710 0002 5722 6521 

I. Andrew Goldberg 
Assistant Attorney General 
Massachusetts Office of the Attorney General 
One Ashburton Place 
18th Floor 
Boston, MA 02108 

Subject: Brockton, Massachusetts 
Wastewater Collection/Treatment Facility 

?rficfiae{ L. rrfioreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 
2008 - 4rd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 
Consent Decree Civil Action referenced above. This information is an update of the 
individual ongoing wastewater projects within the City plus other relevant data, in 
accordance with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been perfonrung sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a sununary of sewer 
system repairs documented since 1990. The City and private contractors 
repaired structural defects identified in the SSES during the 3rd quarter of 2008, 
which account for removal of 39,-±01 gpd of extraneous flow, plus correction of 
several significant exfiltration sources. This activity is required by Sections 35 
through 39 of the Consent Decree. 
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2. Phase VII Sewer System Rehabilitation 

Design and bidding of Phase VII is complete. Construction commenced during 
this quarter, and is expected to continue through the next quarter. The 
construction value is approximately $2,000,000 and SRF assistance is being 
provided. This activity is required by Sections 35 through 39 of the Consent 
Decree. 

3. Phase VIII Sewer System Rehabilitation 

Design of Phase VIII sewer is underway. The SRF loan application was 
submitted to DEP on October 15, 2008. The construction value is 
approximately $2,400,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

4. Local and State Funding 

The City is currently proceeding with the SRF funding package of $88 million. 
In addition, the City modified their authorization for bonding from $61 million 
to over $88 million. These funds are required for the upgrade of the 
wastewater treatment facility and for rehabilitation of the collection system. 

5. I/ I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree and are currently pursuing I/ I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 
activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade has reached substantial completion. This 
activity is required by Sections 30 through 34 of the Consent Decree. 

Section 42 b -Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. Substantial completion of the Phase III WWTF upgrade was issued during 
this period (copy attached.) 



2. Phase VIII SRF Loan Application was submitted to DEP for review. 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase VII Sewer System Rehabilitation Design 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VIII Sewer System Rehabilitation Design 

Design of this project will continue during the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is anticipated during the next reporting 
period, as required in Section 34 of the Consent Decree. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected based on the fact that Brockton has 
reached significant completion with all Phases of the upgrade, the facility will 
not be forced to experience any intermittent major process interruptions, loss of 
use of available tankage and/ or shutdowns that compliance should continue to 
be without any major effluent violations of the NPDES. While we do not 
anticipate any major violations the planned upgrade tasks for the next period 
continue to include debugging of the plant SCAD A and final shakedown of the 
process equipment from Phase 3. While performing these tasks there could be 
a minor incident or two which could potentially result in a minor violation. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 4th quarter of 2008, the City of Brockton WWTF experienced some 
minor effluent violations as listed below which were not the result of 
construction related activities but operator error. All the pH daily excursions 
were there result of either cold weather issues or deliveries which caused a 
temporary disruption in alkalinity supplementation for nitrification. 



October 
1- NH3-N Weekly Avg. Loadings Limit 
Permit -150 lb/ day Result- 247lb/ day 

November 
1- Daily pH 
Permit - 6.5 Result - 6.4 

December 
2 - Daily pH's 
Permit - 6.5 Result - 6.3 & 6.4 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

~/~~ M~IL~J:r~-
DPW Commissioner 

MLT/ss 
Enclosures 
cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7007 ono 0002 5722 6538 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 



Barbara Healy Smith CERTIFIED MAIL 7007 0710 0002 5722 6606 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

CERTIFIED MAIL 7007 0710 0002 5722 6613 

CERTIFIED MAl[ 7007 0710 0002 5722 6620 

Dave Burns CERTIFIED MAIL 7007 0710 0002 5722 6637 
Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 

CERTIFIED MAIL 7007 0710 0002 5722 6651 
CERTIFIED MAIL 7007 0710 0002 5722 6644 

J. Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 

Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 



((City of Cfiampions '' 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

November 20, 2008 

Mr. Paul Praderio, Project Manager 

\Valsh Construction Company 

2 Conunercial Street 

Sharon, Massachusetts 02067 

Subject: Brockton, Massachusetts 

Phase 3 Wastewater Treatment Facility Upgrade 

DPW 06·1114, CWSRF # 1722 

Substantial l'roject Completion 

Dear Mr. Praderio: 

:Mic(w.e{ £. rrhoreson 
COMMISSIONER 

In response to your letter of November 6, 2008 (copy enclosed), \'\'e wish to confirm that 

the project was substantially completed by the contract completion date of November 6, 

2008. All major treatment process systems have been sufficiently completed to allow for 

their intended use and operation, excluding the new Maintenance Buildjn~ 

miscellaneous remaining contract work, and punch list work. CDM field staff is 

preparing a comprehensive monetized punch Jist that will supplement prclin.unaiy lists 

that are being cmnpiled and furnished to you on a regular basis. 

Very truly yours, 

~~~-~___./ 
lvlid1ael L. Thoreson 

Conunissioner of Public Works 

MLT/ss 
Enclosure 

xc: David A. Norton, \·"Vater & Se" . .rer Contract Administrator, w I encl. 

Jack Hamm, Department of E~ronmental Protection, w /encl. 

Ian 'vV. Mead, COM, ·wjencl. 

Antonio V. Bonilla, CDM 

Elaine Czaja, DP\V Administrative Assistant 

CIT\' HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

Tk"l • g:osn '\R0-7135 FAX: (508) 580-7169 Email: rnthoreson@d.brockton.ma.us 
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Walsh Construction 
A l,lfi.IBER OF The Walsh Group 

11/6/2008 
Document Number CDM·234 

Sent VIa Certified Mall # 7007 0710 0002 5726 7104 

Camp Dresser & McKee Inc. 

56 Exchange Terrace 

Providence, Rl 02903 

Attention: Mr. Antonio Bonilla 

RE: Brockton Phase 3 WWTF Upgrades 

Walsh Project No. 206099 

Contract No. Df>W-05-203 

Substantial Completion Request 

Dear Mr. Bonilla, 

Pursuant to the General Conditions specification section 00700 Paragraph 14.04A entitled 

"Substantial Completion" this letter provides forma! notification that the Work for the Brockton 

Wastewater Treatment Facility Upgrade, Phase 3 project is substantially complete (except for the 

atlached list of minor incomplete work items) with all areas and systems operational put into their 

intended use under the care and custody of the City of Brockton. 

Walsh Construction hereby formally requests issuance of a certificate of Substantial Completion 

dated November 6, 2008 for the Brockton Wastewater Treatment Facility Upgrade, Phase 3 

projecl 

If you have any questions or require additional information. please do not hesitate to contact this 

office. 

Respectfully, 
Walsh Construction Company 

Paul Praderio 

Project Manager 

cc: File 
Chris Sharpe, COM- Hand Delivered 

Dave Norton, City of Brockton- Hand Delivered 

2 Commercial Street. She ron, Massechus&tts 02067 

- · - -- ---. ... -- - -- -- -.... a...h ... ,.,...,.tnt":nrn 



.. . 
. . Walsh Generated Incomplete Work Items . 

Area 
Description 1 Responsibility 

Aeration Basins Paint Aeration system Butterfly vatves 
Egan 

Grit Building Install level Instruments in Septage Tanlcs 
FREA 

Grit Building Install Exterior Stairs Handrails 
NSS 

Grit Building Install canopy 
Saugus 

Grit Tanlcs Insulate 4" Dl 
NEI 

Influent Pump Station Louver at Door DB-104 
Walsh 

lnflu.ent Pump Station Complete demo of wetweH fan 
GM 

Maintenance Building Complete Installation of drop ceilings 
cc 

Maintenance Building Install security fence 
Div 10 

Maintenance Building Install kitchen tables and chairs 
D!v 10 

Maintenance Building Complete commissioning of E-1 Pump Station 
Dow 

Maintenance Building Install Rubber Flooring Stair 2, locker room, women's room PF 

Maintenance Building 1st floor, new nosings 
Walsh 

Maintenance Building Install blinds 
Walsh 

Maintenance Building Install office furniture 
Wals.h 

Maintenance Building Install shelving 
Walsh 

Maintenance Building install cabinet (30") at Laundry 
Walsh 

Odor Control System Heat trace OC Scrubber 
FREA 

Odor Control System Insulate OC Scrubber 
NEI 

Primary Clarifiers Smoke Test OC Covers 
Temcor 

Primary Pump Gallery Complete installation of exit signs 
FREA 

Primary Pump Gallery Complete installation of exterior fixtures 
FREA 

Primarv Pump Gallery Install roof hatch 
Walsh 

South Blower Building Complete pain~lng final coat electric and mechanical rooms Egan 

South Blower Building Brick HVAC opening, currently has blank-off plate Costa 

Screen Building Install lights Explosion proof 
FREA 

Scum Pumping Station Install fixtures and receptacle in valve vault 
FREA 

Scum Pumping Station Paint Mixer 
Walsh 

Sludge Storage Tank 113 Install cover on sidewall (42"} 
Walsh 

WSystem Complete gro\).ndlng of building columns 
FREA 

Yard Remove 4 Electrical Substation w/Concrete Pacts 
FREA 

Yard Guardrail on top of retaining wall at Maintenance Building NSS 

Yard Replace fencing at Trailers 
Walsh 

Sitewide Complete final clean all equipment, building~. site All 

Sitewide Install valve tags 
Walsh 

Sitewide Complete sealing all floor and wall penetrations All 

Sitewide Are Protection Test 
Carlvsle 

Sltewide Ul Label for Lightning Protection 
FREA 

Sitewide Fire Alarm Test 
FREA 

Sitewide Complete caulking Wmdows, Doors and louvers ACME 

Sitewide Complete touch-up Paint 
Egan 

Sltewide Signage, Fire Extinguishers 
Div 10 

Sitewide Complete HVAC Testing and Balancing 
GM 

Sitewide HVAC, ATC, Instrumentation, Plumbing and Electrical Vendor Training Various 

Sitewide Pending Change Order Work 

Sitewide Loam and Seed Trailer Area & Storage Area 
Walsh 

Sitewide Complete pipe labelling 
Egan 

Sitewide Roof Testing 
fM 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Infiltration Inflow Total!/[ 

Quarter Work Performed Description of Work ;Remo"ed Removed per quarter 
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December II , 2008 College Drive, water plugged pipe connections inside of manhole (32-22A) 720 gpd 
December II, 2008 Dewey Drive, water plugged corbel inside of manhole (32-67) 360 gpd 
November 21, 2008 Plymouth St., abandoned (and filled with tlowable 1111) 3 I 5' of 26"x39" brick pipe (P-O 1 to P-02) 
November 2I, 2008 Plymouth St., abandoned (and filled with tlowabic till) 230' of 12" HOPE pipe (P-02 to P-03) 
November 21, 2008 Plymouth St., abandoned (and filled with 'flowable ·fill) I 98' of .12" HOPE pipe (P-03 to P-04) 
November 21, 2008 Plymouth St., abandoned (and filled with t1owable fill) 293' of 12" HOPE pipe (P-04 to P-05) 
November 2 I. 2008 Plymouth St., abandoned (and tilled with flowable fill) 245' of26"x39" brick pipe (P-05 lo P-06) 
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 35' of30" brick pipe (P-06 to P-07) 
November 21, 2008 Plymouth St., abandoned (and filled with Oowable fill) 263' of30" Cl pipe (P-07 to P-08) 
November 21, 2008 Plymouth St., abandoned (and tilled with Oowable fill) 284' of30" Cl pipe (P-08 to P-09) 
November 21,2008 Plymouth St., abandoned (and filled with l.lowable .till) 152' of30" Cl pipe (P-09 to BULKHEAD) 
November 20, 2008 Trafalgar St., replaced 3' of8" PVC 1+80 to 1+84 (005-138to 005-136) see photos 244A & 2448 5,310 gpd 
November 20, 2008 Trafalgar St., replaced 3' of 8" PVC I +98 to 2+03 (005-138 to 005-136) 5,310 gpd 
November 18,2008 Trafalgar St., replaced 3' of8" PVC 2+21 to 2+26 (005-136 to 005-133) see photos 243A & 2438 497 gpd 
November 18,2008 Trafalgar St., replaced 3' of8" PVC 1+68 to 1+72 (005-136 10 005-.1.33) 497 gpd 
November 19, 2008 Trafalgar St., replaced 4' of8" PVC 2+ 14 to 2+ 18 (005-138 to 005-136) sec photos 242A & 242B I ,620 gpd 
November 10, 2008 Augusta St.. replaced 6' of8" PVC 1 +94 to 2+00 (005-132 to 005-130) see photos 24.1A & 2418 30 gpd 
November 4, 2008 PlymouU1 St., replaced 44.5' of 12" PVC 0+00 to 0+44.5 0 gpd 
November 4, 2008 Plymouth St., replaced 269' of I 2" PVC 0+44.5 to 3+ I 3 0 gpd 
November 4, 2008 Plymouth St., replaced 170' of 12" PVC 3+l3to 4+83 720 gpd 
November 4, 2008 Plymouth St., replaced 183' of 12" PVC 4+83 to 6+66 4,507 gpd 
November 4, 2008 Plymouth St., replaced I 73' of 12" PVC 6+66 to 8+39 5, 760 gpd 
November 4, 2008 Plymouth St., replaced 193' of 12" PVC 8+39 to 10+32 0 gpd 
November 4, 2008 Plymouth St., replaced 278' of8" PVC 15+74 to 18+52 8,640 gpd 
November 4, 2008 Plymouth St., replaced 1 39' of 8" PVC 18+52 to 19+91 0 gpd 
November 4, 2008 PlymouU1 St., replaced 23' of8"1'VC 19+91to 20+14 1,080 gpd 
November 4, 2008 Augusta St., replaced 6' of 8" PVC 2+69 to 2+74 (005-132 to 005-130) see photos 240A & 240B 30 gpd 
November 3, 2008 Trafalgar St., replaced 4' of6" PVC 0+37 to 0+41 (005-136to 005-137) see photos 239A & 2398 3,600 gpd 
October 21, 2008 Earle St., replaced 7' of 8" PVC 0+2 to 0+09 (005-033 to 005-CAP2) see photos 238A & 238B ____ ___ 720 gpd 39,401 gpd 

September 17, 2008 Crescent St., replaced 5' of 8" PVC 2+83 to 2+87 (054-004A to 054-004) and installed Cl wrap see photos 237 A to 237C 
September 16,2008 Norwood St., replaced 3' of8" PVC 2+37to 2+40 (060-052 to 060-056) see photos 236A & 236B 
September II, 2008 Norwood St., replaced 4' of 8" PVC I +50 to 1 +54 (060-052 to 060-056) see photos 235A & 2358 
September 8, 2008 Jacob St., replaced 6' of 8" PVC 0+42 to 0+48 (054-041 to 054-040) see photos 234A & 2348 
September 4, 2008 Jacob St., replaced 5' of 8" I'VC 0+0 I to 0+06 (054-04 1 A to 054-041 B) 
September 4. 2008 Jacob St., replaced 5' of8" PVC 0+89to 0+94 (054-041A to 054-041) see photos 233A & 2338 
September 2, 2008 Jacob St., replaced 13' of 8" PVC 2+ 70 to 2+83 (054-041A to 054-041) see photo~ 232A & 232B 

400 gpd 
400 gpd 

August] 1, 2008 Myrtle St, replaced 3' of6" PVC & perfonned rehabilitation on S.MH 022-056 see Photos 231A & 2318 800 gpd 
May 6, 2008 1'6: Sheridan St., replaced l3 1' of 12 VC pipe (053-080 to 053-084) 5,760 gpd 
May 6. 2008 P6: Sheridan St., replaced 231' of 12 VC pipe (053-078 to 053-080) 
May 6, 2008 P6: Sheridan St., replaced 237' of 12 VC pipe (053-054A to 053-078) 
May 6, 2008 P6: Sheridan St., replaced 235' of 12 VC pipe (053-059 to 053-054A) 
May 6, 2008 P6: Sheridan St., replaced 53' of 12 PVC pipe (053-065A to 053-059) 
May]_,_2008 P6: Markel St., replaced 304' of 12'' VC pipe (024-046 to 024-EX2) 5, 760 gpd 

March 26, 2008 Portland St., replaced 3' of 8" PVC & service STA 2+21 to 2+23 (059-035 lo 059-034) see photos 230A & 230B 1,161 gpd 

Ex filtration 

Source 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total 1/l 

Quarter Work Performed Description of Work Removed Rem()ved [Jer quarter 

1st Quarter 
2008 
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March 18.2008 Portland St., replaced 3' of8" PVC STA 2+33 to 2+36 (059-036A to 059-035) see photos 229A & 2298 

March 18, 2008 Portland St., replaced 4' of8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) sec photos 228A & 2288 

March 17. 2008 Portland St .. replaced 3' of 8" PVC & service wve STA 0+4 7 to 0+49 (059-035 to 059-034) see photos 227 A & 2278 
Do:cem~r 14. 2001 l'<J:Warrelt Ave.-rei)f;'lced 279' of21" oioe (024-046 to 023-001) 
December 14, 2007 P6: Warren Ave, replaced 284' of21" pipe (023-005 to 023-009) 

December 14, 2007 P6: Warren Ave, replaced 229' of21" pipe (023-001 to 023-005) 

December \2, 2007 P4: .Packard Way, replaced 27' of8" pipe (sta. 0+27 to 02\-001) 

December 12, 2007 P4: Packard Way, replaced 104' of8" pipe (02l-002A to sta. 0+27) 

Decem~r 12, 2007 P4: Packard Way, replaced 294' of8" pipe (021-002 to 021 -002A) 

October 26, 2007 1'4: Warren Ave, replaced 126.5' of 12" pipe (021-054 to 021 -049X) 

October 26, 2007 .P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X to 022-049) 

October 24, 2007 P6: Warren Ave, replaced 237' of21" pipe (024-040 to 024-046) 

Oct- Dec, 2007 Capping of I floor drain throughtout the City 

1.240 gpd 
1,240 gpd 
360 

December 14, 2007 P6: Orchard Ave., replaced 319' of 8" pipe (037-127 to 037-128) 63,360 gpd 

December 14, 2007 P6: North Main St., replaced 343' of8" pipe (037-127 to 037- 13 1) 1,080 gpd 

December 14, 2007 P6: North Main St., replaced 295' of8" pipe (037-124 to 037-127) 3,963 gpd 

Do:cember 14, 2007 P6: North Main St., replaced 213' of8" pipe (037-122A to 037-124) 4,102 gpd 

December 14, 2007 1'6: North Main St. , replaced 213' of 8" pipe (03 7-122 to 037-122A) 2,880 gpd 

December 14,2007 .P6: North Main St., replaced 85'of8" pipe (037-121 to 037-122) 0 gpd 

D~-cember 14,2007 P6: North Main St., replaced 337' of8" pipe (037-118 to 037-121) 2,880 gpd 

Novem~r 20, 2007 P4: Warren Ave, replaced 262' of 12" pipe (02 t-006 to 021-001) 0 gpd 

November 15,2007 Portland St., replaced 4' of8" PVC & service Wye STA 1+35 to 1+39 (059-036A to 059-035) sec photos 226A & 2268 400 gpd 

November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 1+76 to 1+81 (059-045 to 059-044) see photos 225A & 2258 2,485 gpd 

November 14, 2007 Lewiston St., replaced 4' of I 0" PVC & service Wye STA 0+ 13 to 0+ 17 (059-044 to 059-040) sec photos 224A & 2248 i ,440 gpd 

November 8, 2007 P4: Warren Ave, replaced 303' of 12" pipe (021-001 to 021-054) 28,800 gpd 

4.001 

4,798 gpd 

October I, 2007 Kingman St., replaced 7' of 8" PVC STA 0+30 to 0+37 (054-03 i to 054-030) see photos 223A & 2238 1,750 gpd 117,938 gpd 

September 26, 2007 .P6: Warren Ave, replaced 180' of 21" pipe (024-040 to 024-044) 4.320 gpd 

September 21, 2007 P6: Warren Ave, replaced 275' of21" pipe (024-038 to 024-040) 

September 14,2007 P6: Warren Ave, replaced 274' of21" pipe (024-037 to 024-038) 

August 30, 2007 P6: Clifton Ave, replaced 137' of24" pipe (024-030A to 024-037) 

August 29, 2007 P6: Clifton Ave, replaced 116' of24" pipe (024-030 to 024-030A) 

August 27, 2007 P4: Warren Ave, replaced 351' of 18" pipe (022-049 to 022-040) 

August 22,2007 P6: Clifton Ave, replaced 32' of24'' pipe (024-029 to 024-030) 

August 13, 2007 Clark St, replaced 8' to 8" PVC & (2)8 ''X8"Slecves STA 1+20 to 1 +28 (054-039 to 054-039A) see photos 222A & 2228 

July 28, 2007 P4: Packard Way. replaced 328' of 8" pipe (021-003 to 021-002) 

July 13,2007 P4: Packard Way, replaced 244' of8" pipe (021-005 to 021-004) 

July I 0, 2007 P4: Packard Wny, replaced 193' of 8" pipe (021 -004 to 021-003X) 

July 3, 2007 P4: Packard Way, replaced 129' of8" pipe (021-00JX to 021-003) 180 gpd 

Jun- Sept. 2007 Removal of22 private sump pumps and I tloor drain capping throughout the City 

September 17, 2007 Adams St., replaced 2' to 8'' PVC & (2)8"X8"Siecvcs STA 1+31 to 1+33(053-097 to 053-0'17A) sec photos 221A & 2211J 

September 7, 2007 Moulton St., replaced 8' to 8" PVC & (3)6"Sieeves STA 1+81 to 1+89(054-035 to 054-034) see photos 22tiA & 2208 

September 6, 2007 Perry Ave., replaced 6' to 8" PVC & (2)8"X8"Sieeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 21.98 

September 5, 2007 Perry Ave., replaced 7' to 8" PVC & (2)8"X8"Siecves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 2188 

September 4, 2007 Perry Ave., replaced 4' to 8" PVC & (2)8"X8"Sleeves STA 0+72to 0+76(054-035A to 054-035) sec photos 217A & 2178 

August 21, 2007 Addison Ave., replaced 6' to 6" PVC & 6"X6"Wye STA 1+72 to 1+78(054-004P. to 054-004C) see photos 21.6A & 2168 

2,160 gpd 
90 gpd 

t,050 gpd 
1,050 gpd 
720 gpd 
360 gpd 

94,350 gpd 

Ex filtration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Annual Dntes 
Infiltration Inflow Totoll/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

~ August 20. 2007 Addison Ave., replaced 7' to 6" I'VC & (2)6"X6"Sleeves STA 2+08 to 2+15(054-004E to 054-004C) see photos 215A & 2158 360 gpd 
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August 17,2007 Henry St., replaced 4' to 8" I'VC & (2)8"X8"Sleeves STA .1+67 to 1+71(054-025 to 054-024) sec photos 2l4A & 2148 270 gpd 

August 16, 2007 Henry St., replaced 6' to 8''1'VC & (4)8"X8"Sieeves STA 3+07 to 3+1 3(054-025 to 054-024) see photos 213A & 2130 270 gpd 

August J 5, 2007 Macy Ave, replaced 8' to 8" PVC & (2)8"X8"Sieeves STA 1+22 to 1+30{054-004.0 to 054-0048) see photos 212A & 2128 1,500 gpd 

July 16,2007 Bishop St, replaced 8' to 6" I'VC & 6"Sieeve STA 0+31 to 0+39(043-091A to 043-090) see photos 21JA & 2118 40 gpd 

July 12,2007 Upton St, replaced 2' to 8" PVC & (2)8"X"Sleeves STA 1+77 to 1+79(043-056 to 043-057) sec photos 210A & 2.108 45 gpd 

July 2, 2007 Moncrief St. replaced 5' to 8" PVC & 8"X8"Sieeve STA 1+1 0 to l+J 5(043-0878 to 04J-087A) see photos 209A & 2098 170 gpd 

July 2, 2007 Moncrief St, replaced 4' to 8" PVC &(2)8''X8"SIL-eves STA 0+79 to 0+83(043-0878 to 043-087 A) see photos 208A & 2088 170 gpd 

June 20.2007 Drew Ave, replaced 6' to 8"1'VC &(2)8"X8"Sleeves STA 0+24 to 0+30(043-087C to 043-0878) see photos 207A & 2078 1,800 gpd 

June 19, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8"Sleeve.~ STA 0+75 to 0+79(043-0870 to 043-087C) sec photos 206A & 2068 360 gpd 

June 18, 2007 Drew Ave, replaced 9' to 8" I'VC &(2)8"X8" Sleeves STA I+ 10 to I+ 19(043-087E to 043-087.0) see photos 205A & 2058 450 gpd 

June J 3, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 0+ 3 I to 0+35(043-087.0 to 043-087C) see photos 204A & 2048 450 gpd 

June 13,2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+61 to 2+65 (043-0870 to 043-087C) see photos 203A & 2038 400 gpd 

June 6, 2007 Drew Ave, replaced 6" service wyc STA 1+36 (043-087C to 043-0878) see photos 202A & 2028 IRO gpd 

June 5, 2007 ____ DrewAve, replaced 2' of8" PVC STA 1+71 to 1+73 (043-087C to 043-0873) ~ee photos 201A & 201D 45 gpd 110,790 gpd 

Apr- Jun 2007 Replacement of6 sewer cleanouts and copping of2lloor drains through! the City 18,720 gpd 

May 30. 2007 1'4: Summer Street, replaced 160' of 8" pipe (063-0 13 to 063-0 13X) 480 gpd 

May 30,2007 P4: Summer Street, replaced 109' of8" pipe (063-012X to 063-013) 480 gpd 

May 30, 2007 P4: Summer Street, replaced 12' of 8" pipe (063-0 1.2 to 063-0J2X) 480 gpd 

May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A) 

May 8, 2007 P4: .Perkins Avenue, replaced 32.5' of 12" pipe (063-00SD to 063-002A) 

May 3, 2007 P4: Perkins Avenue, replaced 239' of 12" pipe (063-00S.D to 063-001) 65,520 gpd 

May I, 2007 P4: Perkins Avenue, replaced 235.5' of 10" pipe (063-001 to 066-005) 93,600 gpd 

April25, 2007 1'4: Leyden Street, replaced 6' of8" pipe and replaced SMH 063-CAPI 0 gpd 

AJJ1:iL20, 2007 P4: Darby Road, replaced 261.5' of 8" pipe (065-028 to 065-029) 180 gpd 

Apr- Jun 2007 Removal of 15 private sump pumps throughout the City 

May 3, 2007 Massachusetts Ave.,replaced 22' of 8" PVC STA 1+99 to 2+ 14 ( 043-0J 6 to 043-015) see Photo 200A & 200B 

May 2, 2007 Massachusetts Ave., replaced 6' of8" PVC STA 2+96 (043-0 19 to 043-018) see Photo 199A & 1998 

May I, 2007 Massachusetts Ave., replaced 2' of8" PVC STA 2+14 (043-019 to 043-018) see Photo J98A & 198B 

April 30, 2007 Massachusetts Ave., replaced 5' of 8" PVC STA 2+96 (043-0 19 to 043-0 J 8) sec Photo 197 A & I 971) 

April 25, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 0+ 71 (043-020 to 043-0 19) see Photo 196A & 1.968 

April24, 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of8" PVC & 5'of 6" I'VC STA 0+24 (043-0 19 to 043-0 18) see Photo 195A & 1958 

Apri120. 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+23 (043-020 to 043-019) see Photo 194A & 1948 

Aprill9, 2007 Massachusetts Ave., replaced 4' of8" PVC STA 1+22 (043-020 to 043-019) see l'hoto 193A & 1938 

April19, 2007 Massachusetts Ave., replaced J.S' of8" PVC STA 1+32 (043-020 to 043-019) see Photo 192A & l92B 

April 10,2007 Summer St., replaced 3' of6" PVC NO STA (Not on Phase repair list) see Photo 191A & 1918 

500 gpd 
1,510 gpd 

1,550 gpd 
1,710 gpd 

5 gpd 
1,710 gpd 

10 gpd 
15 gpd 
15 gpd 

AprilS, 2007 Massachusetts Ave., replaced 10' of8" PVC STA 2+41 to 2+52 (043-016 to 043-015) see Photo 190A & 1.908 480 gpd 

April4, 2007 Massachusetts Ave., replaced 7' of8"l'VC STA 1+99 (043-016 to 043-015) see Photo 1.89A & 1898 550 gpd 

April3, 2007 Massachusetts Ave., replaced 6' of8" PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 1888 45 gpd 

124,200 gpd 

April2, 2007 Massachusetts Ave.~rrlac~d 4' oCS" PVC STA 2+23 to 2+31 (043-015 to 043-014) sec l'hoto 187A & 1878 1,800 gpd 313,560 ~pd 

March 30, 2007 Anawan St., replaced 6' of 8'' PVC STA 0+08 (043-078 to 043-077) see Photo 186A & 1868 1,080 gpd 

March 29, 2007 Ana wan St., replaced 6' of 10" I'VC STA 0+76 (043-078 to 043-077) sec Photo 185A & 185B 1,080 gpd 

March 28, 2007 Ashfield .Dr @Anawan St., replaced 10' of I 0" I'VC STA 0+33 (Not on replace list) ~ee Photo 187 A &184B 

Murch 27,2007 Bishop St., replaced 3' of8" PVC STA 0+11 (043-087A to 043-086A) sec Photo 183A & 183B 360 gpd 

Ex filtration 

Source 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 
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March 27, 2007 Bishop St., replaced 3' of 8" PVC STA I +53 (043-087 A to 043-086A) see Photo 182A & 1828 360 gpd 2,880 mx! 
March 13, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+55 (043-0 13 to 043-012) see Photo 180A & 1808 300 gpd 

March 12,2007 Algonquin St., replaced3'of\O"PVC STA0+39(043-013to 043-012)see Photo 179A & 1798 180gpd 

March 9, 2007 Dailey Rd., replaced 2' of8" PVC STA 0+08 (043-059to 043-058) see Photo 178A & 1788 50 gpd 

March 8, 2007 Algonquin St., replaced 4'of 10" PVC STA 0+15 (043-013to 043-012) see Photo 177A & 1778 200 gpd 

March 7, 2007 Dailey Rd., replaced 9' of 8" l'VC & service wye STA 0+76 (043-059 to 043-058) ~ee !'hoto 176A & 1768 50 gpd 

March 6, 2007 Ana wan St., replaced 6' of 8" PVC STA I+ 13 (043-079 to 043-078) see Photo I. 75A & I 758 I 0 gpd 

February 27,2007 John Berman Dr., replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 175B 700 gpd 

february 21, 2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) see Photo 174A, 1748, I 74C & 1740 50 gpd 

February 13,2007 John Berman Dr., replaced service wye STA 1+25 (043-086to 043-085A) see Photo l73A & 1738 50 gpd 

February 8, 2007 John Berman Or., replaced 6' of 10" PVC STA 0+86 (043-086to 043-085A) see Photo 172A & 1728 20 gpd 

February 7, 2007 Ana wan St., replaced 4' of 8" PVC & service wye STA 1+82 (043-079 to 043-078) see Photo 17 I A & I 7.1B 20 gpd 

February 6, 2007 Anuwun St., replnced 7' of 8" PVC ST A I+ II (043-079 to 043-078) see Photo 170A & 1708 

February 5, 2007 Annis Ave., replacl-d 13' of8" PVC & 9' of 10" PVC sec Photo 169A 30 gpd 

February 2, 2007 Ana wan St., replaced 5' of 8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & I 688 25 gpd 

February I, 2007 Annwan St., replaced 20' of8" PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) see Photo 167A & 1678 25 gpd 

January 30, 2007 Anawan St., replaced 3' of 8" PVC STA I +08 (043-079A to 043-079) see Photo 166A & I 668 2.000 gpd 

January 29,2007 Almon Ave., replaced 3' of8" I'VC STA 1+76 (032-072 to 032-071) see l'hoto 165A & 1658 2,880 gpd 

January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-l24A to 037-124) see Photo 164A & 164.8 I ,080 gpd 

Jnnuarv 4, 2007 N. Manchester St., service wye STA \+10 (042-004A to 042-004B) see Photo 163A & 1638 5,620 gpd 

December l, 2006 P4: Auburn Street, replaced 274.60' of8" pipe (063-002 to 063-00IA) 0 gpd 

December I, 2006 1'4: Au bum Strcel, replaced 277 .50' of 8" pipe (063-00 lA to 063-00 I) 0 gpd 

November 2006 Design: East Ashland Street, replaced I 30' of I 2" pipe (040-0 I 9 to 040-028) 2,88 1 gpd 

November 2006 Design: East Ashland Street, replaced 330' of 12" pipe (040-0 I 8 to 040-0l 9) 36,000 gpd 

November 2006 Design: .East Ashland Street, replaced 203' of I 2" pipe (040-0 17 to 040-018) 5,760 gpd 

November 2006 Design: East Ashland Street, replaced 252' of 12" pipe (040-0 16 to 040-0 17) 5,040 gpd 

October 16, 2006 P4: Burton Ave, replaced 294' of8" pipe (060-007B to 060-007A) 6,142 gpd 

October 16,_1_006_ 1'4: Burton Ave, replaced 166' of8" pipe (060-007A to 060-007C) 0 gpd 

December I 8, 2006 Rutland St., replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037- I 2lA) see Photo 162A & 1628 672 gpd 

December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-03 l to 031-030) ~ee Photo 161A & 161 B 1,260 gpd 

December II, 2006 Calvin Street, replaced 6' of8" PVC STA 0+31 (031-031 to 03 I -030) see Photo t60A & 160.8 180 gpd 

November 29,2006 N. Manchester St., replaced 3' of8" PVC & service wye STA 1+30 (042-004A to 042-004B) see Photo 159A & 159B 432 gpd 

November 28. 2006 N. Manches ter St., replaced 6' of8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo 158A 432 gpd 

November 27,2006 N. Manchester St., replaced 8' of8" PVC & service wye STA 2+00 (042-004A to 042-004B) ~ee !'hoto J57A & 1578 261 gpd 

October 23 2006 Vine Street, replaced4' of8" VC STA 1+46 (037-101 to 037-100) ~ee Photo 156A & 1568 360 gpd 59,420 gpd 

September 9, 2006 Keith Avenue, replaced 5' of 8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A 

May 9, 2006 Upland Road, replaced 3' of8" PVC STA 0+87 (037-091 to 037-090) see Photos l54A & 1548 

May l I, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) see Photos 153A & 1538 

May 10, 2006 Rutland Avenue, replaced 4' of8" PVC STA I +34 to l +38 (037-121A to 037-122) ~ee Photos 152A & 1528 

May 18, 2006 Rutland Avenue, replaced 4' of8" PVC STA 2+74 (037- I 21 A to 037-122) see l'hoto 15lA 

May 17.2006 Rutland Avenue, replaced 4' of8" PVC STA 2+87 (037-121A to 037-122) see Photos l50A & 1508 

May 16,2006 Rutland Awnue, replaced 4' of8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 1498 

July 19,2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 148.8 
July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037- 136 to 037-135) see l'hotos 147 A & 1478 

1,500 gpd 
720 gpd 
720 gpd 
540 gpd 
540 gpd 
540 gpd 

2,400 gpd 
I ,200 gpd 

Ex filtration 

Source 



Annual Dotes 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in g11llons per day 

Infiltration Inflow Totnll/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

""' July 25, 2006 Onk Street, replaced 8" pipe and two service tees PVC STA I +72 (037-J 35 to 037-134) see Photos 146A & 1468 2.500 gpd 
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August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+ 15 (037-134 to 037-133) see l'hotos 145A & 145B .I ,200 gpd 

August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd 

AugustS, 2006 Oak Street, replaced 8" pipe and service wve STA 2+08 (037-133to 037-132) see Photos 143A & 1438 720 gpd 14,020 gpd 

May I, 2006 Upland Rd., repl2' of8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &1428 320 gpd 

April 25. 2006 

March 21, 2006 
March 6, 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February I, 2006 
February I. 2006 
January 31, 2006 
January 31, 2006 
January 31, 2006 
January 31. 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27. 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
Ja1wary 26, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24. 2006 
January 24, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 19, 2006 
January 19, 2006 
January 19. 2006 

Orchard Ave., replaced 6' of8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 1418 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6" sleeve (045-032G to 045-032J) see Photos 140A & 1408 
Main St. behind Shaws, 5' of 10" pipe STA 0+47to 0+52 (034-12A to 034-012) sec Photos 137A to 1378 
Main St. behind Shaws, 5' of 10" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos .l36A & 1.361l 
K-Mart Parking, replaced 6' of8" pipe STA 0+36to 0+42 (034-012K to 034-012J) see l'hoto l38A 
E. Main St., replaced 5' of8" pipe STA 2+70 to 2+74 (037-087to 037-086) see l'hotn•133A & 133B 
E. Main St., replaced 3' of8" STA 2+25 to 2+28 (037-087 to 037-086) sec l'hulos 132A & 1328 
P5 : Menlo Ave, lined 256.3' of 8" pipe (025-029 to 025-026) 
P5 : C'.eralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 
P5: Easement across Cross Pond. lined 388' of 18" pipe (007-125 to 007-126) 
P5: Boulders Apartments., lined 241' of8" pipe (045-037E to 045-037D) 
P5: Boulders Apartments., lined 150' of 8" pipe (045-037D to 045-037C) 
1'5: E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 
P5: E. Ashland St., lined 102.5' of 15" pipe (045-032 to 045-031) 
1'5: Toby Rd., lined 127.5' of8" pipe (045-034B to 045-033A) 
P5: Toby Rd. , lined 16.2' of8" pipe (045-034A to 045-034B) 
1'5: Toby Rd., lined 116.3' of8" pipe (045-034C to 045-034A) 
P5: Toby Rd .. lined 192' of 8" pipe (045-036A to 045-035A) 
1'5: Toby Rd., lined 53' of8" pipe (045-035A to 045-034C) 
P5: Pleasant St., lined 399.5' of I 0" pipe (017-065 to 017-062) 
1'5: Dover St. , lined 451.6' of I 0" pipe (018-0 17 to 018-0 IGA) 
1'5: Behnont Ave. lined 77.3' of 10" pipe (017-0 IIF to 017-041C) 
1'5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024) 
P5: No. Warren Ave, lined 247.2' ofiO" pipe (019-028 to 019-027) 
P5: No. Warren Ave, lined 200.8' of I 0" pipe (0 19-031 to 0 19-028) 
P5: Warren Ave. lined 232.3' of8" pipe (018-0 16 to 018-017 A) 
P5: Center St., lined 353.5' of 10" pipe (019-071 to 019-072) 
P5: Center St., lined 145 .5' of I 0" pipe (0 19-065 to 019-071) 
1'5: Center St., lined 143' of 10" pipe (019-037B to 019-065) 
P5: Forest Rd., lined 208' of8" pipe (018-020A to OJ8-0J8A) 
1'5: Forest Rd., lined 325.6' of 8" pipe (018-0J SA to 0 18-018B) 
P5: Edward St., lined 212.5' of8" pipe (047-054 to 047-055) 
1'5: Sharon St., lined 150.3' of8" pipe (047-054 to 047-053) 
1'5: Sharon St., Lined 92.2' of8" pipe (047-053 to 047-052) 
P5: Sharon St., lined .I J 1.5' of8" pipe (047-051 to 047-052) 
PS: Skinner St., lined 415.5' of8" pipe (055-047 to 055-046) 
1'5: South Fuller St., lined 276' of 10" pipe (018-0 16B to 0 18-016A) 
Oakside Ave., replaced 4' of8" pipe STA 0+73 to 0+77 (033-025 to 033-024) see Photos 134A & 1340 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22,800 gpd 

11,520 gpd 
720 gpd 

2,160 gpd 
12,960 gpd 

720 gpd 
11,520 gpd 

540 gpd 

1,275 gpd 

500 gpd 

Ex filtration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-l1334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Annual Dotes Infiltration Inflow Totoll/1 .Exfiltration 

Quarter Work Performed Description of Work Removed Removed per quarter Source 

January 18.2006 P5: Lyon Ave, lined 279' of8" pipe (066-053 to 066-052) 360 gpd 

January 18, 2006 1'5: Sharon St., lined 275.3' of8'' pipe (047-051 to 047-050) 4,320 gpd 
January 18,2006 1'5: Sharon St., lined 300' of8" pipe (047-050 to 047-049A) 
January 18,2006 1'5: Sharon St., lined 200.3' of8" pipe (047-049A to 047-049) 
January 17, 2006 1'5: Main St., lined 32 1.5' of 8" pipe (066-044 to 066-043) 
January 17, 2006 1'5: Annadca Rd., lined 302.5' of 8" pipe (047-006A to 047-0058) 
January 17, 2006 1'5: Annadea Rd., lined 115.5' of8" pipe (047-0058 to 047-004A) 
January 16,2006 1'5: Skiomer St., lined 148.3' of8" pipe (055-048 to 055-049) 
January 16. 2006 P5 : Skinner St.. lined 75.5' o[8" pipe (055-048 to 055-046) 
January 13, 2006 1'5: Maplewood Cir., lined 230.9' of8" pipe (045-021 to 045-022) 
January 13,2006 P5: Maplewood Cir., lined 247.5' of8" pipe (045-021 to 045-020) 
January 13, 2006 P5: Joslyn Ln, lined 113 .5' of8" pipe (019-073 to 019-074) 
January 13,2006 1'5 : Joslyn Lu, lined 11.3.5' of8" pipe (019-072to 019-073) 
January 12, 2006 1'5: Cristo's Way, lined 370.9' of8" pipe (048-051lo 048-050) 
January 12, 2006 1'5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 
January 12, 2006 1'5: Woodland Ave, lined 391 ' of 8" pipe (035-107 to 035-1 06) 
January 12,2006 1'5: Woodland Ave, lined 263' of8" pipe (035-l09to 035-107) 
January 12,2006 Oakside Ave., replaced 5' of8" pipe STA 1+45 to 1+50 (033-026 to 033-025) sec Photo~ 135A & 135B 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410 gpd 

1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11,620 gpd 
764 gpd 

2,760 gpd 
69,120 gpd 

January II, 2006 P5: Maplewood Cir., lined 276' of8" pipe (045-020 to 045-019A) 1,440 gpd 
January II, 2006 1'5: Maplewood Cir., lined 197' of8" pipe (045-019 to 045-019A) I ,080 gpd 

January 11,2006 1'5: Maplewood Cir.,liued 201.5' of8" pipe (045-017 to 045-019) 2,880 gpd 
January II, 2006 1'5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-0608) 12,960 gpd 

January II, 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-0608 to 020-060A) 2,160 gpd 

January 10, 2006 1'5: Quincy St., lined 251' of 8" pipe (048-053 to 048-054) 410 gpd 
January 10,2006 P5: Beaumont Ave, lined 101' of8" pipe (048-052 to 048-053) 107 gpd 

January 10, 2006 P5: Beaumont Ave, lined 149' of8" pipe (048-051 to 048-052) 107 gpd 

January 10,2006 P5: Hampton Ave, lined 417' of8" pipe (035-108 to 035-107) 177 gpd 
January 9, 2006 P5: Plain St., lined 286.7' of8" pipe (066-090 to 066-089A) 5,000 gpd 

January 4, 2006 Jane Ter., replaced 3' of6" pipe STA 1+57 to I +60 (033-022 to 033-021) see Photos l39A & 139B I ,440 gpd 2~7§1_gpd 

Oct- Nov 2005 P5: Rehabilitation of 117 manholes 94,608 gpd 

December 22, 2005 P5: Main Street, lined 277' of8" pipe (066-042 to 066-041) 
December 22, 2005 1'5: Main Street, lined 248.5' of8" pipe (066-043 to 066-042) 
December 21.2005 .1'5 : Quincy Street. lined 273.7' of8" pipe (048-056lo 048-055) 
December 21,2005 P5: Quincy Street, lined 279.2' of8" pipe (048-055 to 048-053) 
December 20, 2005 P5: Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 
December 19, 2005 1'5: Theresa Road, lined 232.1' of 8" pipe (067-065 to 067-066) 
December 15, 2005 P5: Ash Street, lined 206.2' of8" pipe (0 17-026 to 0 17-024) 
December 15, 2005 1'5: Ellsworth Street, lined 235.8' of 8" pipe (017-024 to 017-022) 
December 14, 2005 P5: Spring Street, lined 210.6'of8" pipe (017-043 to 017-053) 
December 14, 2005 P5: Highland Terrace, lined 228.6' of8" pipe (017-050 to 017-043) 
December 13, 2005 P5: No. Quincy Street, lined 34' of8" pipe (049-105 to 049-105A) 
December 13,2005 P5: No. Quincy Street, lined 314' of8" pipe (049-106to 049-105) 
December 13, 2005 P5: No. Quincy Street, lined 285' of8" pipe (049-108 to 049-106) 
December 12, 2005 P5: Moraine Street, lined 335.05' of 8" pipe (0 17-066 to 0 17-065) 

I 1,520 gpd 
3.610 gpd 
4,350 gpd 
2,520 gpd 

117 gpd 
I ,620 gpd 
4,320 gpd 
13,680 gpd 
7,560 gpd 
102 gpd 

4,500 gpd 
7.200 gpd 
2, 160 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in g~tllons per dRy 

Infiltration Inflow Total 1/1 

Quarter Work Performed Description of Work Removed Removed Qer quarter 
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December 7. 2005 P5 : Main Street, lined 327' of8" pipe (066-045 to 066-044) 2.700 gpd 

December 7, 2005 P5: Main Street, lined 304.7' of8" pipe (066-049 to 066-045) 

December 7, 2005 P5: Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 

December 5, 2005 P5: Brunswick Street, lined 268.4' of 8" pipe (1 I 7-097 to I 17- I 00) 

December I, 2005 P5: Summer Stree~ lined 139.65' of8" pipe (066-083 to 066-079) 

December 1, 2005 P5: Summer Street, lined 54.3' of8" pipe (066-083 to 066-084) 

December I, 2005 PS: Summer Street, lined 174.45' of8" pipe (066-084 to 066-085) 

December \, 2005 P5: Summer Street, lined 2 15.2' of 8" pipe (066-085 to 066-086) 

November 30. 2005 .P5: Pleasant Street, lined I 52' of8" pipe (017-162 to 017-160.B) 

November 30, 2005 P5: Pleasant Street, lined 308.3' of 8" pipe (OJ 7- I 608 to 017- 160A) 

November 30, 2005 P5: Pleasant Street, lined 307.7' of8" pipe (017- 160A to 0 17-160) 

November 29, 2005 1'5: Prospect Avenue, lined 308.05' of 8" pipe (OJ 7-1 14 to 0 I 7-1 13) 

November 28, 2005 P5: Cross Country (oO: E. Ashland), liued I 95.3' uf I 5" pipe (045-034 to 045-035) 

November 28,2005 PS: Cross Country (off E. Ashland), lined 207.4' of J 5" pipe (045-033 to 045-034) 

November 18, 2005 P5: No. Quincy Street, lined 70. I 5' of 8" pipe (049-1 02 to 049-1 02A) 

November 18,2005 P5: No. Quincy Street, lined 275 .45' of8" pipe (049-103 to 049-102) 

November I 8. 2005 .P5: No. Quincy Street, lined 287.2' of 8" pipe (049-\04 to 049-103) 

November I 8, 2005 P5: No. Quincy Street, lined 326. I' of 8" pipe (049- I 05A to 049-1 04) 

November I 8, 2005 P5: E. Ashland Street, lined 21' of 12" .pipe (040-015 to 040-0 \6) 

November I 8. 2005 P5: E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-0 15) 

November I 7, 2005 P5: Easement (between Manomet & Grafton), lined 129.3' of8" pipe (020-048 to 020-043) 

November 17,2005 PS: Easement (between Manomet & Grafton), lined 250.7' of8" pipe (020-049 to 020-048) 

November 16, ZOOS P5: No. Quincy Street, lined 295.8' of8" pipe (045-072 to 045-074) 

November 16.2005 1'5: No. Quincy Street, lined 301.6' of8" pipe (045-075 to 045-074) 

November \6, 2005 P5: No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076) 

November 15, 2005 P5 : Georgene Drive, lined 208.7' of 8" pipe (067-067 A to 067-067) 

November 15,2005 PS : Georgene Drive, lined 210.35' of8" pipe (067-069 to 067-067A) 

November 14, 2005 PS: Clinton Street, lined 286.9' of8" pipe (OJ 8-01 OA to 018-01 0) 

November 10.2005 .P5: Cross Country, lined 16\.45' of 12" pipe (045-017 to 045-016) 

November 10,2005 PS: Cross Country, lined .155.9' of 12" pipe (045-016 to 045-015) 

November 10,2005 PS: Cross Country, lined 245.1' of 12" pipe (045-015 to 045-014) 

November 10. 2005 PS: Cross Country, lined 236.85' of 12" pipe (045-01 4 to 045-01 3) 

November 10,2005 P5: Cross Country. lined 224.9' of 12" pipe (045-013 to 045-0l2A) 

November 10,2005 P3: High Str~-et, replaced l73.9'of8" pipe (019-091 to 0\9-088A) 

November 9, 2005 Hatchfield Dr. replaced 2' of8" pipe STA 1+01 to 1+03 (032-055C to 032-0550) see Photo 131A & 131D 

November 9, 2005 P5: Twelfth Avenue, lined 298.7' of8" pipe (067-033 to 067-03 I) 

November 9. 2005 P5: Twelfllr Avenue, lined 297' of8" pipe (067-034 to 067-033) 

November 9, 2005 P5: Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 

November 8, 2005 P5: Cnrleton Street, lined 407. I' of8" pipe (017-127 to 017-088) 

November 7, 2005 P5: Plain StrL-et, lined 349. I' of 8" pipe (067-065 to 067-067) 

November 4, 2005 P5: Augusta Avenue, lined 270.8' of 8" pipe (017-1 10 to 0\7-074) 

November 2, 2005 P5: Hamilton Street, lined 273.7' of8" pipe ( 117-097 to 117-099) 

November 2, 2005 PS: Hamilton Street, lined 275.8' of 8" pipe (117-098 to 117-099) 

November 2, 2005 P5: Boulders Apartments, lin~-d 304.9' of8" pipe (045-037E to 045-0370) 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1.080 gpd 
8,460 gpd 

4,320 gpd 
1,382 gpd 
1,473 gpd 
107 gpd 

4,380 gpd 
7.250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
I ,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6.808 gpd 
6,643 gpd 
10,356 gpd 
10,068 gpd 
9,325 gpd 
360 gpd 

I ,440 gpd 
6,873 gpd 
6,873 gpd 
3,254 gpd 

764 gpd 
2,160 gpd 
2,940 gpd 
1,440 gpd 
4,583 gpd 

Extiltration 

Source 



Annual Dotes 

Table 1 
City o.f Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in g11llons per day 

Infiltration Inflow Totnllll 

Quarter Work Performed Description of Work Removed Removed per quarter 

November 2. 2005 P5: No. Quincy Street, lined 292.4' of 8" pipe (049-1 09 to 049-1 08) 5.050 gpd 

November 2, 2005 1'5: No. Quincy Street, lined 337. 1' of 8" pipe (049-J 09 to 049- 110) 

November 2, 2005 1'5 : Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048) 

November 2, 2005 P5: Bedford Street, lined 158.8' of8" pipe (045-047 to 045-046) 

November 2, 2005 1'5: Manomet Street, lined 1.49.85' of8" pipe (020-061 to 020-060) 

November 2, 2005 P5: Manomet Street, lined 136.1' of 8" pipe (020-066 to 020-065) 

November 2, 2005 P 5: Manomet Street, lined 267. I' of 8" pipe (020-065 to 020-061) 

November 2, 2005 1'5: Anania Terrace, lined 388.4' of8" pipe (020-067 to 020-065) 

November 2, 2005 1'5: Loucraft Avenue. lined 310.4' of 8" pipe (019-043 to 019-042) 

November 2, 2005 P 5: Maplewood Cir., lined 242.8' of I 0" pipe (045-03 I A to 045-033B) 

November 2, 2005 1'5: Maplewood Cir., lined 152.1' of I O" pipe (045-03 1 A to 045-030A) 

November 2, 2005 P5: Maplewood Cir., lined 90' of l 0" pipe (045-029A to 045-030A) 

November 2, 2005 P5: Maplewood Cir., lined 308.3' of J 0" pipe (045-029A to 045-028) 

October 19,2005 P5: Pomona Drive, lined 279.5' of pipe (045-032A to 045-0326) 

October 19, 2005 PS: Pomona Drive, lined 105.4' of pipe (045-032A to 045-0320) 

October 19, 2005 1'5: Pomona Drive, lined 213.5' of pipe (045-032[-1 to 045-0320) 

October 19, 2005 .P5: Pomona Drive. lined .I J 8.6' of pipe (045-032H to 045-0321) 

October 19,2005 P5: Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 

October 19,2005 P5 : Oberline Road, lined 3J9.6' of pipe (045-032B to 045-032D) 

October 19, 2005 1'5: Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 

October J9, 2005 P5: Annadea Road, lined 227.9' oJ."8" pipe (047-007A to 047-00SA) 

October 19, 2005 1'5: Annadca Road, lined 221.3' of8" pipe (047-009A to 047-008A) 

October 19, 2005 P5: Court Street, lined 422.65' of8" pipe (047-06J to 047-063) 

October 19, 2005 1'5: Court Street, lined 245.3' of8" pipe (047-061to 047-020) 

October 17, 2005 1'5: Charline Drive. lined 57.J5' of8" pipe (047-062 to 047-062A) 

October J7, 2005 P5: Charline Drive, lined 336.6' of8" pipe (047-061 to 047-062) 

October J3. 2005 P5: Pomona Drive, l.ined 243.3' of pipe (045-032 to 045-032A) 

October J2, 2005 P5: Bark Circle, lined 238' of8" pipe (045-083 to 045-084) 

October 12, 2005 P5: Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082) 

October II, 2005 P3 : Lincoln Street, replaced 205.2' of 10" pipe (0 J 9-IOJA to 0 19-103B) 

October 11, 2005 P3 : Lincoln Street, replaced 126.3' ofiO" pipe (0 J9-103B to 019-J OJC) 

October 11, 2005 P3: Lincoln Street, replaced 59.9' of 10" pipe (OJ 9-1 03C to 0 19-103D) 

October II, 2005 .P3 : Lincoln Street, replaced 94.1' of 10" pipe (OJ 9-103.0 to 019-103 E) 

October II, 2005 P3 : Lincoln Street, replaced 134. 1' of 10" pipe (0 19-103E to 0 19-103F) 

3,960 gpd 
180 gpd 
315 gpd 

14,400 gpd 

21,600 gpd 
4,320 gpd 
1,440 gpd 
5,040 gpd 

2,800 gpd 
360 gpd 
720 gpd 

3,600 gpd 
1,080 gpd 
1,448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160 gpd 

October II, 2005 P3 : School St, replaced 294' of 10" pipe (0 19-088 to OJ9-I 03B) 720 gpd 396>268 gpd 

Sept. 27- 28, 2005 P5: Rehabilitation of 7 manholes 5, 760 gpd 

September 23, 2005 Van ClifT, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & l27B 

September 21,2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) sec Photos l29A & 129B 

September 21., 2005 Marie Ave., replaced 6' of8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & l30D 

September 20, 2005 Budd Ave., replaced 8" pipe STA 1+50 to I +55 (053-062 to 053-063) sec l'hotos l2HA & l2HB 

September 16, 2005 P3: Green St., replaced 275' of6" pipe (019-025 to OJ 9-024) 

September J2, 2005 Vun Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 126B 

September 6, 2005 1'3 : N. Warren Ave., replaced 365' of 8" pipe (019-042 to 0 19-040) 

September 6, 2005 P3 : N. Warren Ave., replaced J57' of8" pipe (019-044 to 019-042) 

2,880 gpd 
1.440 gpd 
7,200 gpd 
1,440 gpd 

6,840 gpd 

Ex filtration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dotes Infiltration Inflow Totnlllf 

Quarter Work l'erformed Description of Work Re_1_noved _Removed per quarter 
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August 31,2005 P2: Bartlett St., replaced 19.5' of30" pipe (018-051B to 018-051) 

August 31, 2005 P2: Che.~ter Ave., replaced 18' of 18" pipe (018-051A to OJ 8-051) 

August 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (0 18-0518 to 0 18-056) 

August 3 I, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (0 18-056 to 0 18-056B) 

August 25,2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 

August 23,2005 P3: Roan Crt., replaced 286 'of8" pipe (019-041 to 019-040) 

August 19, 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 0 I 9-04 I) 

August II, 2005 Rockland St., replaced service wyeat STA 1+70 (031-088 to 031-093) sec Photos 122A & 1228 

August I 0, 2005 Rockland St. , replaced wye & pipe STA 0+84- 0+89 (031-087 to 031-086) see Photos 123A & 1238 

August I 0, 2005 Windsor Cir. , replaced 8" pipe STA 1+55 to I +60 (031 -090 to 031-089) see l'hoto~ l24A & l24B 

August 8, 2005 Rockland St., replaced 8" pipe STA 0+00 to 0+05 (031-088 to 031-093) see Photos J21A & 121B 

August 8, 2005 Chester Ave ., replaced sewer manhole with underdrain connection (018-056) see Photos I 19A 

August 5, 2005 Adams St., replaced 8' of8" pipe (053-097 to 053-096) ~ee Photo 120A and 1208 

August 5, 2005 P3: Plain St., replaced 210.6' of 10" pipe (066-082A to 066-082) 

August 5, 2005 P3: Plain St., replaced 320.1' of 15" pipe (066-078 to 066-079) 

August 5, 2005 1'3: Plain St., replaced 265' of 15" pipe (066-080 to 066-079) 

August 5, 2005 P3 : Plain St.. replaced 229' of 15" pipe (066-080 to 066-081) 

August 5, 2005 P3: Plain St., replaced 254' of 15" pipe (066-081 to 066-082) 

July 19, 2005 Calvin St., replaced service wye at ST A 0+ 30 (031 -03 I to 031-030) see Photos I 25A & 1258 

1,440 gpd 

21,600 gpd 

5,760 gpd 

14,400 gpd 
7,200 gpd 

July 15, 2005 Calvin St., replaced 4' of 8" pipe ST A l +54 to 1+58 (031-031 to 031-030) 2,880 gpd 78,840 gpd 

June 17, 2005 P3: Otis St. , replaced 223' or 8" pipe (055-043 to 055-0428) 410 gpd 

May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-03 1) see Photos 116A & ll6B 

May 17, 2005 Carrol Ave., replaced service wye STA 1+06 (025-0218 to 025-021A) see Photos 115A & 1J5B 

May 16, 2005 P3 : Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 

May 12. 2005 P3 : Annistion St.. replaced 334' of I 0" pipe (045-060 to 045-059) 

May 12, 2005 P3 : Armistion St. , replacL'<i 336' of 10" pipe (045-061 to 045-060) 

May II, 2005 P3 : Twelfth Ave., replaced 300' of8" pipe (067-031 to 067-028) 

May l I, 2005 

May 10,2005 

May6, 2005 

Carrol Ave., replaced service wye STA 0+59 (025-021Fl to 025-02 1A) ~ee Photos J 18A & I 188 

Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-021A to 025-021C) see Photos I 17A & 1178 

P3: Twelfth Ave., replaced 225 ' of 10" pipe (067-028 to 067-027) 

P3: Annistion St., replaced 300' of8" pipe (045-062 to 045-06\) 

720 gpd 

760 gpd 

8.640 gpd 
4,320 gpd 

570 gpd 

1,440 gpd 

8,990 gpd 

April 28, 2005 

April 28, 2005 

April 15, 2005 

April 12. 2005 

April 12, 2005 

1'3: Ann istion St., replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd 

March 26, 2005 

March 8, 2005 

February 16, 2005 

February 14, 2005 

January II, 2005 

P3: Pratt St., replaced 207' of I 0" pipe (045-064 to 045-065) 36,000 gpd 

P3: Armistion St., replaced 340' of \0" pipe (045-058 to 045-059) 8.640 gpd 

P3: Allerton St., replaced 269' of 10'' pipe (045-064 to 045-061) 30,240 gpd 101,450 gpd 

Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd 

Woodard Ave, replaced service wye STA 0+87 (025-003 to 025-002) ~ee l'hotos I 14A & 1148 1,440 gpd 

Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) sec Photos 113A & 113B 

Vesey St. , replaced service wye at STA 2+ 11 (023-029 to 023-028) ~ee l'hotos .1 12A & 1128 

Hill berg Ave., replaced pipe from STA 0+ 35 to 0+51 (023-042 to 023-041) see Photos I II A .~ 1.118 1,440 gpd 

Extiltration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 
History of Sewer System Repair and Rehabilitation 

Flow in gallons per day 

Annual Dotes Infiltration Inflow Total 1/l 

Qtlllrte_r Work Performed Description of Work Removed Removed per quarter 

.:::< Januar;)' 11 , 2005 Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) ~ee Photos 107t\ & 1078 438 gpd 4,758 gpd 
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December 21 , 2004 Hillberg Ave., replaced pipe from STA 0+97 to 1+01 (023-044 to 023-043) sec Photos 108A & 1080 1,440 gpd 

December 14, 2004 P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd 

December 14, 2004 Tremont St., replaced "'Ye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) sec l'hotos 109A & 109B 1,440 gpd 

Dec. 13-30, 2004 Whitman Interceptor lining, Southlield Dr., East St. to Edison Easement (1 ,570 J\) 20,000 gpd 

December 13,2004 French Ave ., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) sec Photos liOA & llOO 2,160 gpd 

December J, 2004 P3: Annadea Rd., replaced 253' of8" pipe (047-003A to 047-002A) 2,160 gpd 

December 3, 2004 1'3: Edward St. , replaced 295' of8" pipe (047-042 to 047-043) 8,640 gpd 

December 3, 2004 .P3 : Edward St., replaced 207' of 8" pipe (047-042 to 047-041) 2,160 gpd 

December 3, 2004 P3: Crnne Rd., replaced 301' of8" pipe (047-15A to 047-14A) 2,160 gpd 

December 3, 2004 .P3: Crane Rd .. replaced 297' of 8" pipe (047-0l 6A to 047-0ISA) 4,140 gpd 

0\.-.:cmb~r 3, 2004 P3: Crane Rd., replaced 197' uf8" pipe (047-017A tu 047-016A) 360 gpd 

December 2. 2004 P3 : Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0108) 4.320 gpd 

December 2, 2004 P3: Twin Oaks, replaced 300' of8" pipe (047-0 IIA to 047-009A) L 7,285 gpd 

December 2, 2004 P3: Twin Oaks, replaced 250' of 8" pipe (04 7-0 II A to 04 7-0 12A) 5, 760 gpd 

December 2, 2004 French Ave. , replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 1.050 1,440 gpd 

November 29, 2004 1'2: Belmont Ave., replaced 89' of 8" and I 0" pipe (017-01 IF toOl 7-0 II Fl) 

November 22, 2004 .P2: Augu~ta Ave .. replaced 763' of 8" and 6" pipe (017-110 to 017-115) 3,060 gpd 

November 16, 2004 P2: Grccnticld St., replaced 456' of 8" and 6" pipe ( 017-110 to 0 17-111) 360 gpd 

November 8, 2004 P2: Spring St. , replaced 292' of8" pipe (017-036 to 017-037) 7,020 gpd 

November 2, 2004 French Ave., replaced pipe from STA 0+ 16 to 0+ J 8 (023-027 to 023-025) ~ee Photo~ 106A & 1068 4,102 gpd 

November 2, 2004 P2: .Poplar Rd., replaced 654' of 8" pipe (0 J 7-053 to 0 17-CAP6) 13.680 gpd 

October 26, 2004 P2: Brook St. replaced 1,097' of 8" and I 0" pipe (0 18-012A to 018-030) 5,220 gpd 

October 25, 2004 P2: Green St., replaced 508' of 8" and 10" pipe (017-034 to 0 17-035) J 1,430 gpd 

October 14, 2004 Myrtle St, replaced pipe STA 0+ 14 to 0+ 18 (022-036 to 022-035) see Photos 94A 4,320 gpd 

October 12, 2004 P2: Newbury St., replaced 528' o f 8" and 6" pipe (0 17-128 to 017-131) 7.200 gpd 

October 4, 2004 School Sl,_l'g)lacedpipc from STA 0+05 to 0+09 (0 19- 1038 to 019-1 03A) sec Photos 95A & 950 2,160 gpd 14 7,857 gpd 

September 30, 2004 Lincoln St, capped service STA 2+03 (019-1 03A to 019-103) see Photos 97 A & 97B 

September 30,2004 Lincoln St, replaced pipe !Tom STA 0+80 to 0+85 (019- 103A to 019-103) ~ec l'hotos 9CiA & 968 

September 30. 2004 P2: Ash St .. replaced 299' of8" pipe (017-038 to 017-039) 

September 24, 2004 Center St, replaced pipe STA 0+82 to 0+94 (0190-65 to OJ 9-0378) sec Photos 99A & 99B 

September 24, 2004 Center St, replaced service wye STA 1 +08 (0 19-073 to 01 9-074) see Photos 98A 

September 22, 2004 

September 20, 2004 

September 15, 2004 

September 14, 2004 

September 8, 2004 

September 8, 2004 

P2: Boylston St. replaced 561' of 8" pipe (020-054 to 020-056) 

HighS!, replaced pipe from STA 1+ 15 to 1+21 (019-091 to019-088A) see Photos lOOA & 1000 

P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A) 

Legion PK W, replaced pipe from STA 0+46 to 0+64 (OJ 9-076 to 019-090) ~ee Photos IIIlA & IOJ 8 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos JOlA & 1028 

P2: Forest Rd. replaced 218'of8" pipe (018-20A to 018-021A) 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

I ,440 gpd 

4 ,320 gpd 

1,440 gpd 

720 gpd 

Extiltration 

Source 



Annual Dotes 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gRIIons pet· day 

Infiltration Inflow Total 1/l 

Qun_rter Work Performed Description of Work Removed Removed per quarter 
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September 7, 2004 Center St. replaced service wye STA 0+19 (019-073 to 019-072) see Photos 103A & 103B 

Se£tember 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+ 10 (021-004 to 021-003) see Photos 104A 2,880 gpd 19,010 gpd 

Q..sE!! 

0' 

Sept 26 - Dec 31, 2003 Abington removal of 8 sump pumps 172,800 
172 800 d 

July 2003 PI: 002-079 MH rehab 2,880 gpd 

July 2003 PI: 002-081 MH rehab 2,880 gpd 

July 2003 PI : 002-098 MH rehab 4,320 gpd 

July 2003 PI : 002-201 MH rehab 2,880 gpd 

July 2003 PI: 002-200A MH rehab 2,880 gpd 

August 2003 P I : 004-006 MH rehab 5,760 gpd 

July 2003 PI: 009-017A MH rehab 7,200 gpd 

July 2003 PI: 011-001 MH rehab 5,760 gpd 

July 2003 PI : 011-002 MH rehab 4,320 gpd 

July 2003 PI: 011-018 Mll rehab 2,880 gpd 

August 2003 PI: 012-067 MH rehab 2,160 gpd 

July 2003 PI : 012-076 MH rehab 2.880 gpd 

July 2003 PI : 017-125 MH rehab 4,320 gpd 

August 2003 PI: 017-054 MH rehab 7,200 gpd 

July 2003 PI : 021-001 MH rehab 28,800 gpd 

August 2003 PI : 025-041A MH rehab 4,320 gpd 

July2003 PI : 027-068 MH rehab 2,160 gpd 

July 2003 PI : 031 -016 MH rehab 2,880 gpd 

July 2003 PI : 031-089 MH rehab 7,200 gpd 

July 2003 PI : 031-0SOA MH rehab 7,200 gpd 

July 2003 PI: 032-019 MH rehab 4,320 gpd 

August 2003 PI : 033-021 MH rehab 2,880 gpd 

August 2003 PI: 041-079 MH rehab 7,200 gpd 

July 2003 PI : 045-033 MH rehab 7,200 gpd 

August 2003 PI : 045-065 MH rehab 7,200 gpd 

July 2003 PI : 046-li3A MH rehab 2,160 gpd 

July 2003 PI: 047-029 MH rehab 4,320 gpd 

July 2003 PI: 048-0570 MH rehab 3.600 gpd 

July 2003 PI: 049-091 MH rehab 2,160 gpd 

August 2003 PI: 052-010 MH rehab 3,600 gpd 

July 2003 PI: 061-011 MU rehab 5,040 gpd 

July 2003 PI: 065-021 MH rehab 7,200 gpd 

July 2003 I' I: 065-028 MH rehab 31,680 gpd 

August 2003 PI: 065-008A MH rehab 2,160gpd 

Exliltration 

Source 



Annual Oates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42u- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gHIIons per liRy 

Infiltration Inflow Totall/1 

Qll!lrt~_ Work Performed Description of Work Removed Removed per quarter 
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August 2003 
August 2003 

PI: 117-088A MH rehab 

PI: Pleasant Street 008-010 towards 008-0 II 65' 8" 

4,320 gpd 

5,900 gpd 

August 2003 PI : Rockland Street 008-0\3 to 008-012 306' 8" 25,000 gpd 

July 2003 I' l: Belair Street 004-040 to 004-023 116' 15" 3,600 gpd 

July 2003 PI : Belair Street 004-023 to 004-020. 248' 15" 15,120 gpd 

J u1y 2003 PI: Belair Street 004-020 to 004-016, 320' 15" 16,560 gpd 

July- Sept. 2003_ Abjngton removal of21 sump pumps 440,000 gpd 712,100 gpll 

May 2003 PI : Belair Street 004-045 to 004-044 280' 15" 0 gpd 

May 2003 PI: Belair Street 004-044 to 004-042 250' 15" 0 gpd 

April 2003 P 1: Belair Street 004-042 to 004-041 220' 1 5" I ,275 gpd 

April 2003 I' I: Belair Street 004-041 to 004-040 364' 15" & 18" 2,880 gpd 

June 2003 I' I: North Cary Steel 040-031 to 040-029 164' 12" I I ,520 gpd 

June 2003 PI : North Cary Steel 040-029 to 040-028 353' 12" 112,320 gpd 

April 8, 2003 PI : Belair Street 004-016 to 017-0 12A, 415' 15" 14,400 gpd 142,395 gpd 

March 20,2003 PI: Belair Street 017-012/\ to 017-0IIA 55' 15" 0 gpd 

March 10,2003 1'1 : Westgate Drive 007-127Fto007-127Q 196' 12" 34,560gpd 

February 26, 2003 PI : Easement otfE. Westgate Dr. 007-1270 to 007-127C 326' 12" 30,560 gpd 

February 15, 2003 PI : Easement ofT E. Westgate Dr. 007-l27C to 007-1278 251' 12" 57,500 gpd 

February 10, 2003 P 1: Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd 123,030 gpd 

December-02 1'1 : Belair Street 017-0liA to 017-0lOB 174' 15" 26,640 gpd 

December-02 P 1: Belair Street 017-0 lOB to 017-01 l B 98' 15" 11 ,520 gpd 

November-02 PI : Belair Street 017-01 lB to 017-0JOA 146' 15" 0 gpd 

November-02 PI : BclairStrcct 017-010Ato017-009A, 235' 15" 2,160gpd 

November-02 l'l : BelairStreet 017-009Ato017-0011:l209'15" Ogpd 

Oct - .Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

October 3, 2002 Legion PKW, disconnec_te<Jprivate catch basin, STA 0+48 (019-077 to 019-076) !ee l'hoto 93A & 93B 107,000 gpd 3,155,320 gpd 

,... August 20. 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 

2: July 30,2002 Ash St., replaced pipe and service from STA 1+22 to 1+56 (017-039 to 017-03!!) ••• l'hoto 92B 4,320 gpd 

~ July 29, 2002 S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-0168 to 018-016A) see Photo 90A & 90B SPL 

~ July 27, 2002 Dover St., replaced service wye at STA 2+24 (0 18-017 to 018-0 16A) !ce l'hoto 87 A & 87B 360 gpd 

6 July 25, 2002 Dover St., replaced service wyc at STA 2+40 (018-0 17 to OJ 8-0 l6A) see Photo 88A 1.440 gpd 

]; July 24,2002 Forest Rd ., replaced pipe from STA 0+ 17 to 0+23 (018-021A to 018-020A) see Photo 91A & 918 SPL 

g 
.... .. .. 
~ 

July 23, 2002 Dover St., removed scrvi~;e \\'}'Cat STJ\ I+ 18 (0 18-0188 to 018-0 19C) see Photo 89A & 89B SPL 106,120 gpd 

May 28,2002 Spring St., replaced pipe from STA 1+73 to 1+75 (017-038 to 017-037) •ec Photo 78A & 78B SPL 

May 21. 2002 Spring St., replaced service wye at STA 1+82 (0 17-037 to 0 17-036) see Photo 76A & 768 4.320 gpd 

May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (0 17-054 to 0 17-053) !ee Photo 77 A & 77B 2,880 gpd 

May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) sec Photo 75A & 758 720 gpd 

May 13. 2002 Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) •ee Photo 85A & 858 1,440 gpd 

May9, 2002 Augusta Ave., replaced pipe from STA 1+08to 1+12(017-115 to017-113)scePhoto 84A & 848 SPL 

Mny 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 838 4,320 gpd 

Exliltration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Annual Dates Infiltration Inflow Totall/1 

QIJOrter Work Performed Description of Work Removed Removed per quarter 

0 May 8, 2002 Hancock Av., rcplac~"<l pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd 

iS May 7, 2002 Earle St., replaced pipe fmm STA 2+20 to 2+25 (017-013A to 017-0 II A) see Photo 82A & 828 SPL 
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May 7, 2002 Earle St. , replaced pipe from STA 0+50 to 0+52 (017-0J3A to 017-0IIA) see Photo 79A & 79D SPL 

May 6, 2002 Elm St., replace pipe trom STA 0+02 to 0+06 (0 II-OII A to 0 II-OII) see Photo 86A & 8GB 720 gpd 

May 2. 2002 Sunset Dr .. replaced pipe from STA 0+00 to 0+05 (0 11 -016 to 011-0 15) see Photo SIA & SIB 2.880 gpd 

May_l_,_l_O_(g Sunset Dr., replaced pipe from STA 2+72 to 2+77 {Oll-017 to 011-016) sec Photo SOA & SOB 720 gpd 18,720 gpd 

March 28, 2002 1-lnncock Ave., removed service stub at STA 1+45 (009-087 to 009-086) see Photo 73A & 738 200 gpd 

March 21, 2002 Hancock Ave., replaced service wye at STA I +06 {009-087 to 009-086) sec Photo 72A & 72B 1,440 gpd 

March II, 2002 Sunset Dr., replaced pipe from STA 1+45 to I +52 (009-028 to 009-027) see .Photo 71A & 718 2,880 gpd 

March 6, 2002 Margery Rd ., replaced pipe from STA I+ II to I+ 16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd 

March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 628 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) sec Photo 67A & 678 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA I +96 (009-021 to 009-020) see Photo 61A & 61 B SPL 

February 26, 2002 Candy Ln., replaced pipe from ST A 1+58 to STA I +64 (009-020 to 009-0 19) see Photo 63A & 63.8 I ,000 gpd 

February 25, 2002 N. Pearl St., replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70B 600 gpd 

February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 {009-02113 to 009-021) see Photo 68A & 68D 200 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 1+09 to STA 1+15 (009-021A to 009-0218) see Photo 64A & 64B 100 gpd 

January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 {007-1271 to 007-1270) see Photo 66A & 66B I ,440 gpd II ,200 gpd 

November 24, 200 I 203 Prospect St., replaced broken service pipe at ST A 0+ I 0 (006-094 to 006-096) SPL 

November 19, 200 I Candy L~nc, replaced pipe from STA 0+ 10 to 0+ 14 (009-041 to 009-040) 1,440 gpd 

November 15,2001 Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo 59 A & 59B SPL 

November 14. 200 I Margery Rd ., replaced pipe from STA 2+40 to 2+4 7 (009-042 to 009-041) see Photo 60A & 608 SPL 

November 13, 2001 Santee Road, replace pipe from STA 2+ 12 to 2+ 14 (009-058 to 009-056) see Photo 58A & 586 SPL 

November 13,2001 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 57B SPL 

November 13, 200 I Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 56B SPL 

October 17,2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 {056+011 to 056+010) SPL 

October 9, 200 I West Street, replaced service wye at ST A 0+30 (0 14-080 to 0 14-079) see Photo 55 A SPL I ,440 gpd 

,... September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-1 04A to 005-1 04) see Photo 548 SPL 

~ August 20, 200 I Fitzpatrick Cir, replaced service wye at STA 1 + 32 (005-1 00 to 005-I 02) see Photo 52 A & 528 720 

t August 16, 200 I Fitzpatrick Cir, replaced service wye at STA 0+ 15 (005-098 to 005-099A) sec Photo 48A & 48B 720 

~ August 14, 200 I Fitzpatrick Cir, replaced service wye at STA 0+43 (005-1 04 to 005-1 02A) see Photo 53 A & 53D 1,440 

& August 13, 200 I Fitzpatrick Cir, replaced wye & main from STA I+ 12 to 1+20 (005-104A to 005-104) see Photo 49A & 49B 8,640 

'E August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo 50 A & SOB SPL 

"' August 3, 200 I Fitzpatrick_(;ir,.replaccd pipe from STA 2+ 38 to 2+46 {005-1 00 to 005-1 02) see l'hoto 51 A & 518 SI'L II ,520 gpd 

June 12, 2001 Oak Ridge Dr. , replaced pipe from STA 1 +40 to 1 +55 (004-084 to 004-080) see Photo 47 A & 476 4,680 gpd 

May 22,2001 Cricket! Rd., replaced pipe 1\'om STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 448 7,200 gpd 

May 21, 200 I Cricket! Rd., replaced pipe from STA I +82 to I +86 (004-057 A to 004-053) see Photo 45A & 4511 SPL 

May 15, 2001 Shnws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 

May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 
.... 
g May 10, 2001 VFW otfN. Quincy, repaired service pipe and wye (045-0J 3 to 045-012) see Photo 46A & 46B 100,000 gpd 
.... .. May 5, 2001 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 

Extiltration 

Source 

X 



Annual Dotes 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Jntiltrotion Inflow Total !/I 

Quarter Work Performed Description of Work Removed Removed per quarter 

i; April25, 200 I Berglund Ave., replaced pipe from STA 2+1 0 to 2+1 3 (004-021 to 004-020) see Photo 37A & 37B SPL 

~ April24, 2001 Berglund Ave., replaced pipe from STA 1+84 to 1+92 (004-021 to 004-020) see Photo 34A & 34B SI'L 

~ April23, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 368 dripping 

.!'l April20, 2001 Benham St., replaced pipe from STA to ( ) see Photo 38A & 38B m 
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April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B m 
April 12,2001 Berglw1d Ave., replaced pipe from STA 1+71to 1+74 (004-021 to 004-020) sec l'hoto 35A & 358 SPL 

April 10, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017to 004-016) see Photo 4JA & 4.1B SPL 

April9, 2001 Thompson Ave., replaced 6" pipe from STA 0+38to 0+44 (004-017to 004-016) see Photo 42A & 42B SPL 

April2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-1 03) see Photo 40A & 40B 1,440 gpd 113,320 gpd 

March 27, 2001 Belmont ami Ash St., replaced 8" pipe from STA 0+1 0 to 0+ I 5 (OJ 8-072 to OJ 8-073) see Photo 3lA & 3lB SPL 

March 19, 2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 348 SPL 

March 16, 200 I Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL 

March I, 200 I Coventry Cir., replaced pipe from STA 0+ 37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd 

February 27,2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) stc Photo 30A & 30B SPL 

February 26, 2001 Coventry Cir., replaced service connection at STA 0+12 (004-0398 to 004-039A) see Photo 26A & 268 5.760 gpd 

February 20, 2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) sec Photo 29A & 298 2,880 gpd 

February 12, 2001 Coventry Cir., replaced service connection nt STA I +44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd 

February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) sec Photo 28A & 28B 4,320 gpd 

January 30, 2001 Colonel Bell Dr .. replaced service connection at STA 1+ 16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd 

January 29, 2001 Colonel Bell Dr., removed service wye at STA 1+04 (004-025 to 004-026) sec Photo 21A & 2\B SPL 

January 31, 2001 Colonel Bell Dr., removed service wye at STA 0+33 (004-008 to 004-007) sec Photo 23A & 23B SPL 

January 23 , 2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) see I'hoto 25A & 258 SPL 

January 9, 2001. Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) sec Photo 24A & 24R 2,160 gpd__ 38,160 gpd 

Nov. 30,2000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd 

Nov. 28,2000 West Haven Dr., replaced 7' of8 "pipe, STA 1+85 to 1+92 (001-029lo 001-028) see Photo 20A & 20B 47 gpd • 

Nov. 16, 2000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) ~ec l'hoto!SA & JSB 2,880 gpd 

Nov. 14, 2000 Darren Dr., replaced pipe atleak.ingjoint at STA 0+52 (001-028lo 001-026) see Photo 19A & 198 SPL 

October 26, 2000 Darren Dr., replaced pipe at leaking joint at ST A 0+89 (001-028 to 001-026) see Photo I 7 A & 17B SPL 

October 23,2000 Darren Dr., replaced 3 ' of cracked pipe STA 1+65 {001-028 to 001-026) see Photo 18A & 18B SPL 

October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 00 1-026) sec Photo 16A & 168 SPL 

October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009.13 to 063-005) see Photo 13A & 13R SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+ 30 ( 063-009B to 063-005) sec Photo 14A & 14B SPL 

Sept. I 5, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd 

August 21, 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+0 I (037-093 TO 037-092) sec Photo SA & 88 SPL 

August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B I 80 gpd 

August 18, 2000 14 Orchard Ave., replaced service conne-ction at STA 2+28 (037-128 to 037-127) see Photo lOA & lOU SPL 

July 29, 2000 Van Cliff Ave., replaced service ut STA 0+31 (032-059 to 032-052) SPL 

July 27,2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) sec Photo llA & IJB 720 gpd 

July 26, 2000 Burri I St., replaced service & broken pipe from STA 2+18 to STA 2+ 19 (048-051 to 048-050) 2,160 gpd 

July 19, 2000 Roan Crt., replaced servi.ce connections at STA 0+27 & 0+29 (019-041 Ill 019-040) ~ee Photo ln & lb SPL 

July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) sec Photo 2a & 2b SPL 
July I 8, 2000 Albany St., replaced leaking joints at STA 2+85 (00 1-019 to 001-0 18) ~ee Photo 3a & Jb 2,880 gpd 

Ex filtration 

Source 
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Dotes 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No . .1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gHllons per dRy 

Infiltration Inflow Totoll/l 

Work l'crformed Descriotion of Work Removed Removed oer Quarter 

July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo 5R & 5b 360 gpd 

July 13,2000 Stubb Rd., replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6R & 6b 360 gpd 

July 12, 2000 Stubb Rd., replaced broken pipe !Tom STA 0+18 to 0+20 (009-026 to 009-024) sec Photo 7a & 7b 2,880 gpd 

July II , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to OJ 1-091) see Photo 4A & 48 28~ gpd 38,340 gpd 

May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005-145A to MI-l 005-143) 2,0 I 0 gpd • 

April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd 

'I Embassy Nursing Horne had direct sewer connection to sur.tace water __ ___ _ 47,370 gpd 

December 1999 
? 

July 1999 
July 1999 

April 5, 1999 

March 29, 1999 
March 22, 1999 

1-loward Street Sewer Replacement, 4,460 ft 
Snell Place Sewer Replacement of 15 ft 

Country Club L1ne Sewer Replacement of 400 ft 
Country Club Place Sewer Replacement of 400 ft 

Belair St. MI-l 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 

Belair St. M H 004-016 to 004-015 replaced 6' of I O"pipe & I service between STA I+ 3 7 & I +41 
Belair St. MH 0 .17-0108 to 017-0.IOA replace 6' of 10" pipe starting @ STA 0+28 

29,882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 1998 Warren & Keith, 60 tl west (Holmgren project) 402 gpd • 

September 1998 Warren & W. Chestnut, 74 {l west (Holmgren project) 496 gpd • 

September 1998 Warren & Calmar, 74 tl cast (Holmgren project) 496 gpd • 

0 gpd 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

September 1998 Warren & Market to Copeland, 1,135 tl (Holmgren project) 7,605 gpd • 8,999 gpd 

1998 Ellsworth (cured in place lining) 5221inear feet (017-125 to 017-118) 3,497 gpd • 

January 1998 Disconnected CB connection to sewer at Stonehill College (at Duf!Y Academic Center) 41,200 gpd • 

December 1997 

August I, 1997 
'/ 

Warren & Clifton, north to Nilsson, 3,000 ft 

137 Perkins Ave, broken sewer leaking into a broken drain below 

Sewer overflow disconnected at siphon on Bartlett St. 

20, 100 gpd • 
44,697 gpd 

20,100 gpd 

Ex filtration 

Source 
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X 
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Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gHilons per dRy 

Infiltration Inflow Total Ill 
QlJI\rter Work Performed Description of Work _B.~tTI()Ve_cl Removed per quarter 
.;:;~ -;-~ 'I Sewer overflow disconnected on the East Side tnterceptor 

Cl August I, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 
-g .. April 1997 Sawtell Ave. Sewer Replacement of300 11 with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd • 
"' ~ ~ March 1997 Wilmington St. Sewer Replacement of tOO ft with t5"PVC 670 gpd • 
~ & ~ January 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd • 
"' Market Strc""Ct Sewer Replacement 2, 734 gpd .. 
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October 1996 
October 1 996 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

Mnn:h 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 
Biscayne Street 

Disconnected this abandoned private street from the city 
sewer because of several defects and constant VI. 

Howard Street Bridge Reconstruction , replaced 150 0 under bridge with 12" Dl 
Terminal Place on Evans St., replaced 300ft of sewer with 8"PVC 

-Replaced 50 rt li·om Warren Ave. going west with 8" PVC 
-Replaced 250ft from intersection of Copeland with 12" Dl 
- Replaced 240 ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6 0 with 8" PVC 
Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

68 Belair St. replaced 18 0 w.ith .1 0" PVC 

Howard Street Interceptor Project 
- Replaced 838ft on Intervale St. wiU1 21" PVC 
- Replaced 244 ll on Dyer St. with 21" PVC 
- Replaced 1,51 1 ft on Winter St., Douglas St., and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6 tl with 15'' l'VC 
Sump pump removed at 55 Albert St. 
Sump pump removed at I I 5/117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed nt 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave. 
Sump pump removed at 70 Baltic Ave. 
Sump pump removed at 185 Baltic Ave. 
Sump pump removed at I 55 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump n:mov~-d nt 260 Ames St. 

570,000 gpd 1,470,000 gpd 
1,005 gpd • 
2,010gpd • 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168gpd. 

121 gpd • 

5,615 gpd • 
1,635 gpd • 

10,124 gpd • 
40 gpd • 

3,015gpd 

3,618 gpd 

208 gpd 

121 gpd 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

Exliltration 

Source 

X 
X 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total 1/l 
Quarter Work l'erformed Description of Work Removed Removed per quarter 

April 1995 Sump pump removed at 292 Ames St. 8.640 gpd •• 
April 1995 Sump pump removed at I 05 Arthur St. 8,640 gpd •• 
April 1995 Sump pump removed at I 36 Arthur St. 8,640 gpd •• 
April 1995 Sump pump removed nt 40 Baltic Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 38 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed ut 65 Lawton Ave. 8,640 gpd •• 
April 1995 Sump pump removed at35 Louis St. 8,640 gpd •• 
April 1995 Sump pump removed at 22 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 58 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 96 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 116 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed at J 54 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 37 Suint Casimir St. 8,640 gpd •• 
Anrii 1995 Sumn numn removed at 30 Louis St. 8.640 ~nd •• 
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd •• 
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed ut 122 North Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd •• 
April 1995 Sump pump removed at24 Vermont Ave. 8,640 gpd •• 
April 1995 Sump pump removL-d at 64 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed at II Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed nt 124 Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd •• 
April 1995 Sump pump removed nt l 07 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed ut 115 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 24 7 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at I 0 Intervale St. 8,640 gpd •• 
April 1995 Sump pump removed at J 9 Westford St. 8,640 gpd •• 
April 1995 Sump pump removed nt 91 Banks St. 8,640 gpd •• 
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd •• 
April 1995 Sump pump removed at 25 Gmnite St. 8,640 gpd •• 
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 12l Hovendon Ave. 8,640 gpd •• 
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd •• 

April ll, 1995 240 Colonel Bell Drive replaced 6 11 with 8" PVC 40 gpd • 
January i, i 995 Sheridan St. replaced J 0 ll with I 0" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8 ft wiU1 8" PVC 54 gpd • 
August 24, 1994 39 Southworth St. repluccd l 0 ft with 8" PVC 67 gpd • 

August 1994 fisk St. Sewer Replacement of 50ft with 8" PVC 335 gpd • 

Exfiltration 

Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total 1/I 
Quarter Work Performed Description of Work Removed Removed per quarter 

June 6, 1994 .Market St. replaced 200ft with l 0" PVC 1.340 gpd • 
June 1994 Ill Rehabilitation Conducted by Atlantic Development Corporation 

-Disconnected driveway dmin from sewer at 28 Amark St. 
-Disconnected driveway drnin from sewer at 306 Field St. 

4,320 gpd 
4,320 gpd 

••• 
••• 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd • 
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0 gpd • 
May I, 1990 Pleasant St. at Belair St. replaced 18 {I with I 0" PVC 12 IgQ<J • 4 77,412 gpd 

• III estimate based on overage Ill rate of6.7 gpdlfl. 
•• Ill estimate based on pump rate of 6 gpm . 
••• Ill estimate based on pump rate of3 gpm. 
SI'L: signs of previous leakage 

Estimated Total Infiltration Removed : 4,042,725 gpd 
Estimated Totallnilow Removed: 4,427,788 gpd 

Estimated Total Ill Removed: 8,470,513 gpd 

Ex filtration 

Source 



Photo 238A - Earle St 0+02 Photo 2388 - Earle St 0+02 

Photo 239A -Trafalgar St Sta 0+37 Photo 2398 -Trafalgar St Sta 0+37 



Photo 240A - Augusta St Sta 2+69 Photo 2408 -Augusta St Sta 2+69 

Photo 241A- Augusta St Sta 1+94 Photo 2418- Augusta St Sta 1+94 

Photo 242A -Trafalgar St Sta 2+14 Photo 2428 - Trafalgar St Sta 2+14 



Photo 243A- Trafalgar St Sta 2+21 Photo 2438 -Trafalgar St Sta 2+21 

Photo 244A- Trafalgar St Sta 1+80 Photo 2448 -Trafalgar St Sta 1 +80 


